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"An army perishes if it has no equipment, it perishes if it has no food,
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Results Review and Resource Request
The ANE Bureau's FORWARD Project
FY 2001

1.0 PART I: OVERVIEW AND FACTORS AFFECTING PROGRAM PERFORMANCE

Overview. The environmental water wars that raged across the western US in the
1970s and 1980s spawned a small, highly specialized industry of environmental dispute
resolution professionals. Encouraged by their success, the ANE Bureau designed an
experimental project to apply the lessons learned from US experience to water resource
disputes in the Middle East. FORWARD was authorized in 1994 at a total life of project
(LOP) funding level of $15.2 million (including $6.0 million in mission buy-ins), and after
protracted delays in contracting the project formally came on line in July 1996.

Both the design and implementation contract for FORWARD call for proactive involvement
in water disputes, through, inter alia, the provision of technical assistance and training of
local specialists in collaborative problem-solving and dispute resolution. The project has
generated widespread interest from the legal and academic communities, but more
importantly--and more germane in attesting to the relevance of this strategic support
objective (SSO) to higher-level Agency goals and objectives--it quickly developed support
from the Agency's principal field missions in the Middle East. FORWARD now has field
programs in:

» Egypt: $0.86 million for decentralization and private sector participation in the
water sector.

» Jordan: $2.47 million for water services costing and tariff restructuring.

» West Bank/Gaza: $1.35 million for aquifer and integrated water resources
management.

» Lebanon: Seed-level funding for water system management in the Bekaa
Valley.

» Morocco: Seed-level funding to help lay the groundwork for creation of a river
basin water management authority in Souss-Massa.



FORWARD's five-year contract calls for a base 30-month Phase 1, with an external
evaluation at month 24 to determine whether to extend the LOP for an optional 30-month
period. That mid-term evaluation was carried out in mid-1998 and, based on the
recommendation of the evaluation team, the contract was extended for the optional 30-
month period. This is the second R4 for FORWARD, which has just passed the midway
point in the five year life of the contract.

Factors Affecting Program Performance. FORWARD is faced with significant
operational constraints, including very limited core funding, a sector which is
hypersensitive politically, and the almost intractable nature of some of the problems it is
asked to address.

Limited availability of core money has had a significant detrimental impact on the ability of
the project to both vet and fully document its successes, to disseminate information on
accomplishments and lessons learned, and to provide services to other countries in the
ANE region. The country factor most influencing FORWARD's progress has been volatility
in the urban water and wastewater sector in Egypt, and associated changes in USAID
policy reform priorities there).

In spite of these constraints, however, FORWARD has performed far beyond initial
expectations. Its two most significant achievements are (1) resolution of a few select water
resource disputes of unusual sensitivity; and (2) the development of field demand for the
project--based on performance--that is both broad and deep. Overall prospects for
progress through FY 2001 are very good. Prospects for achieving each of the project's
objectives over the rest of the LOP are also very good, although additional money for
certain core functions will be critical to overall project success.

Exit Considerations. FORWARD was originally authorized as a six year project, with a
completion date of October 2000. The contract is a five-year instrument, however, that
runs through June 2001. Four factors--the 18-month delay in contracting, the limited cost
of the project, project performance, and broad demand for its field-oriented services--will
argue for extension of the project provided that project performance and relevance remain
strong. Of special concern in this respect is the issue of post-project sustainability. The
approaches developed by FORWARD are designed to be sustained via a cadre of well-
trained dispute resolution practitioners in the countries in which the project has worked, a
scenario that is threatened by the impact of limited core funding on results documentation
and training.



2.0 PART Il: RESULTS REVIEW

Summary of the SO. The results framework for FORWARD reflects that the
project purpose is to use collaborative problem solving to settle water resource disputes in
the ANE region: "Collaborative problem solving approaches employed to settle domestic
and transboundary water issues in the ANE region." The project has four intermediate
results:

Host Country Commitment to Collaborative Problem Solving

Enhanced Host Country Skills in Collaborative Problem Solving

Broader Stakeholder Representation in Water Resource Management
Collaborative Problem Solving Approaches Developed and Disseminated

YVVVY

Clearly reflected in the new results framework is a focus on project customers--the USAID
field missions and their host country governments.

The 1998 R4 Management Agreement. The 1998 R4 Review of FORWARD found "mixed
performance” over the previous year due to three factors: (1) very limited availability of core
money; (2) SO level indicators that were set at too high a level; and (3) factors significantly
affecting implementation that were beyond the project's control. Pursuant to these findings,
three major management agreements were established:

Reclassification as an SSO. FORWARD was reclassified as an ANE Strategic
Support Objective (SSO), and it was agreed that "future FORWARD R4 reviews will be
undertaken in conjunction with those of USAID/Mission SOs that it supports.” This
management decision was revisited in early CY 1999, however, and the decision was
made to prepare the FY 2001 R4 for the project in Washington as it was in 1998.

Evaluation. It was agreed that an evaluation would be carried out to "recommend
whether to execute the follow-on, 30-month FORWARD contract, based on performance
and demand from Missions..." An internal evaluation carried out in mid-1998
recommended, based on project performance, that the Bureau implement Phase Il of the
project. This recommendation, one provision of which was "ANE Bureau agreement to fund
the balance of Phase 1 ($727,900) out of FY'99 funds prior to 31 December 1998," was
implemented in CY 1998.

Revision of the Results Framework and Performance Data Table. It was also
agreed that, based on the findings of the evaluation, the results framework and
Performance Data Table for the project would be refined and submitted for Bureau
approval. This agreement was fulfilled in mid-CY 1998, when a revised results framework
(Fig. 1) and Performance Data Table were prepared and approved for the project.



Summary Performance Statement. FORWARD's performance is exceeding all
expectations for the project, including those held at the time of project design, those held
at the time of project startup, and those held at the time of the last R4. By the end of CY
1998, half of all indicators had surpassed their planned targets. These included one of
three SSO indicators (which exceeded the planned level by 150%), and five of nine IR
indicators which exceeded planned targets by from 20-73%. Another three indicators had
fully met expectations, including the two other SSO indicators and one IR indicator. Of the
remaining three indicators, one was postponed until 1999 for logistical reasons; the other
two fell short of expectations, one because of Bureau funding.

SSO Indicators

No. of Agreements on Track: Exceeded
No. of Agreements Reached: Fully Met
No. of Institutions Using Method: Fully Met

Intermediate Results Indicators

Funding from Host Countries/Missions: Exceeded
Host Country Demand for Project Intervention: Exceeded
Host Countries Dedicating In-kind Resources: Shortfall

No. of Host Country Co-Mediator Nationals: Exceeded

No. of Host Country Partners with Trained Staff: Exceeded
No. of Stakeholders with Meaningful Participation: Exceeded

Stakeholder Evaluation: Postponed to 1999
Number of Disputes Addressed: Fully Met
Number of Training Materials Prepared: Shortfall

Performance and Prospects. Significant, meaningful changes in four intermediate
results most accurately reflect project performance in the last year (Tables 1a-1d):

Number of Agreements On Track for Implementation. A key indicator of
performance at the SSO level is the number of water dispute agreements on track for
implementation through new contracts or commitments, new legislation, new policies or
organizational changes. This is, in effect, where the rubber hits the road on FORWARD:
Not just in brokering agreements on water disputes through collaborative problem solving,
but in seeing those agreements effect real, on-the-ground change. We anticipated in
February 1998 that two new agreements would be on track by the end of the year. Five
agreements, however--three in Jordan, one in the Gaza Strip, and one on the West Bank--
were being implemented by the end of CY 1998 (Table 1a).

Number of Agreements Reached. Agreements have to be reached before they
can be implemented, and this is a second key indicator of FORWARD performance at the
SSO level--the number of agreements reached. Expectations were fully met, with three
agreements reached by the end of the calendar year (Table 1b). All were in Jordan, two
involving the cost of water services and one involving water quality impacts.



Proportion of Project Funding Derived from the Field. One of the most
illustrative indicators of "how the project is doing" is an intermediate results indicator that
directly reflects field demand for FORWARD services: Significance and trend in the
proportion of overall project funding obligations derived from the host countries and
missions in which the project works. The planned proportion for CY 1998 was 50%, but
the actual level was just below 70%--up from 58% at the end of CY 1997 (Table 1c).

Host Country Demand. Directly related to this is another IR indicator--the number
of cases where host country governments sought the use of collaborative problem solving
to address water conflicts. This indicator also exceeded expectations, with five cases
anticipated in February 1998 and six cases actually occurring by the end of the calendar
year (Table 1d). Of these, three were in Lebanon, one was in Jordan, one was in Morocco
and one was in Egypt.

Mission Feedback. Another clear indicator of project performance, not reflected in the
results framework, is feedback from US direct hire personnel in the missions where the
project operates. All three missions with on-the-ground field operations responded very
positively this year, in addition to one mission (Morocco) which submitted comments even
though FORWARD had not yet initiated activities there.

Egypt. USAID/Egypt commented that FORWARD's support to the Mission in
"scoping out a managerial assessment of the Cairo General Organization for Sanitary
Drainage, and fielding a superb team to carry it out, was instrumental in helping us towards
an orderly close-out of nearly 20 years of involvement with the Cairo wastewater utility."
Citing difficulties in the host country's ability to meet key sectoral policy reforms, USAID
stated that it "needed a 'special touch' to carry out a final assessment of the organization.
FORWARD was sensitive to these factors, and put together a SOW and a team well-suited
for the job of finding all the skeletons and bringing them to light in a constructive way, as
opposed to simply finding fault and pointing fingers. We plan to make good use of the
assessment in taking our dialogue about sustainability of the Cairo wastewater system to
the political level, as we bow off the stage of direct involvement in Cairo. FORWARD's
product will be our main tool in this process, and its high quality will greatly facilitate our
efforts.”

Jordan. USAID/Jordan focused on FORWARD's work with the Water Authority of
Jordan (WAJ) and the Jordan Valley Authority (JVA) to develop computer models which
allow them to compare costs with revenues and develop appropriate strategies to pay for
the provision of water, irrigation and sanitation services. The Mission noted that "the
model can be easily manipulated to present a variety of scenarios which include a mix of
cost reductions or revenue increases.” As follow up, FORWARD is developing a new
financial accounting system for JVA at Mission and GOJ request. "To ensure that the new
system is fully accepted at all levels of the organization, facilitators/mediators will be
included in the project team to help JVA communicate its vision of a more accountable
organization run on sound business principles."”



West Bank/Gaza. USAID/West Bank and Gaza reported that it has "been very
pleased with FORWARD's flexibility in responding to mission needs. The series of studies
done by...FORWARD teams will provide the basis for the next phase of our water
resources program in the West Bank. The teams confirmed some of our inclinations and
pointed us in new/innovative directions in other cases...Likewise, they gave us an
indication of what is feasible and--perhaps more importantly--what is not regarding
reuse/recharge in the WB." In the Gaza Strip, the hydrologist hired through FORWARD
"has allowed us to more effectively resolve internal and external issues relating to these
issues.”" In short, "we simply would not have been able to move ahead with our water
program as quickly/effectively without the specialized support we have received from
FORWARD over the last year."

Morocco. USAID/Morocco submitted unsolicited comment on the project: "It may
be too early for true testimonials about FORWARD's work here. However, | can say that
we have been extremely pleased up to now with our interaction with the FORWARD
team...to set up the soon-to-start activity in the Souss-Massa River Basin. We have found
FORWARD to be very collaborative and responsive to our needs, and, needless to say,

very generous with regard to resource contributions. | cannot overemphasize how
important the latter is to a small mission like Morocco. We look forward to working with the
project over the next few months and perhaps for a longer period. | trust that this

collaboration will be mutually beneficial, since | can't help but think that FORWARD wiill
also gain from its association with our innovative program.”

Possible Adjustments to Project Plans. The most significant adjustments to project
plans last year were all attributable to lack of core funding. These included: (1) limiting the
extent of our financial support to Lebanon and Morocco; (2) postponing any proactive
groundwork for engagement on transboundary disputes; (3) postponing any approaches to
new ANE Bureau missions; (4) postponing the evaluation of stakeholder groups; (5)
postponing the development, testing and dissemination of training materials; (6) dropping
peer review; and (7) cutting back outreach (seminars, newsletters and a website).

Other Donor Programs. Many donors are working in the water sector in the countries in
which FORWARD operates. Because of the political sensitivity of the issues addressed by
the project, however, and in some cases at specific Mission or host country request (e.g.,
Jordan), there has been no formal collaboration between the project and other donor field
programs. FORWARD is nonetheless coordinating with ongoing World Bank water
programs in Lebanon and Morocco.

Major Contractors and Grantees. FORWARD is implemented under a turnkey contract
with Development Alternatives, Inc. (DAI), but it has a number of subcontractors that
provide services to the project. Principal U.S. subcontractors used during the reporting
period include the Conflict Management Group, HDR Engineering and the Training
Resources Group (TRG). A range of subcontractors are also used in Egypt, Jordan,
Lebanon and West Bank/Gaza.



3.0 PART Ill: RESOURCE REQUEST

Rationale for Program Resource Level. AID field missions pick up all costs that
can reasonably be demanded--and negotiated--of them to cover the costs of the field
activities which are the heart of FORWARD. Limited Bureau core funds are still required to
meet operational costs, however, and to deliver on the basic provisions of the FORWARD
contract with DAI. By this measure, FORWARD remains one of the most underfunded
projects in the Bureau. During the first half of the LOP, for example, only 22% of the
authorized core project funding level was made available to FORWARD. This situation
has forced the project to cut back or to drop altogether a number of activities that were
called for in the original design and are specified under the contract.

In response to more recent budget realities and a budgetary triage exercise carried out on
FORWARD in December 1998 (Annex 3), last year's R4 request of $1.1 million for FY'99
has now been scaled back to $573,000 (Table 2a). That level will basically fund: (1)
current management costs not billable to the missions through FY'99; (2) retention of
either a project manager or significantly expanded short-term project management
assistance; (3) initial field interventions in Lebanon and Morocco (consistent with the
project's policy to pay for the initial intervention in a country to demonstrate what the
project can do); and (4) limited transboundary water dispute resolution work in the Nile
Basin and Middle East. This year's requests of $1.5 million in FY'00 and $1.5 million in
FY'01 (Tables 2b and 2c) reflect funding levels necessary to fully implement the provisions
of the project contract with DAL

Performance-Influenced Resource Decisions. FORWARD has met or exceeded
expectations on 75% of its results indicators, including all three indicators at the SO level.
Based on performance and cost-efficiency, there is a strong rationale for provision of the
limited level of core funding requested for FORWARD.

Relationship Between Program Request, OE and Staffing Requirements. The FY'99
program request for FORWARD in this R4 reflects funding that is essential for field
operations, project management at DAI, and limited expansion into new countries. None
of the target uses of funds relate to OE or AID staffing requirements.

Inconsistencies Between Pipeline Levels and Agency Forward Funding Guidelines.
Since the funding that pays for FORWARD implementation through incremental funding of
the contract is actually obligated in the field, pipeline analysis is inappropriate for this
activity.

G Bureau Field Support. FORWARD has received no direct financial support from the
Agency's Global Bureau, and does not anticipate requesting such assistance (Table 3).



4.0 PART IV: WORKFORCE AND OE

Workforce. Because FORWARD is implemented through a turnkey contract with
DAI, the only OE-funded personnel involved in project implementation are (1) the AID/W-
based USDH COTR and (2) USDH mission personnel responsible for overseeing
FORWARD field operations in countries where the project works. Since all overseas OE-
funded personnel are "accounted for" elsewhere, Table 4 reflects only the one half-time
AID/W USDH COTR who manages the project.

Operating Expenses. As reflected in Table 5, FORWARD has not used and does not
anticipating using OE or trust fund resources in FY'99, FY'00 or FY'01.

Trust Fund and FSN Voluntary Separation. FORWARD does not use local currency
trust funds, nor does it involve deposits to or withdrawals from the any FSN voluntary
separation account. Because of this, and the fact that FORWARD is a Washington-based
ANE Bureau project, no trust fund/FSN voluntary separation table is included as part of
this R4.

Controller Operations. FORWARD incurs no direct identifiable costs with the offices of
the controllers at the field missions supported by the project. Because of this, and the fact
that FORWARD is a Washington-based ANE Bureau project, no controller operations table
is included with this R4.



SUPPLEMENTAL ANNEXES

Annex 1. Environmental Impact. FORWARD received a categorical exclusion at
the time of project design (April 1994), and no unforeseen or previously unaddressed
environmental impact issues have arisen since that time. In the event that any such issues
do arise during implementation, an amended IEE will be prepared and cleared pursuant to 22
CFR 216.

Annex 2. Updated Results Framework. Pursuant to last year's R4 management
agreement, FORWARD was redefined as an SSO and its results framework was revised to
more realistically reflect results that are fully within the project's capacity to achieve. The
current SSO and intermediate results (Fig. 1) are as follows:

SSO: Collaborative problem solving approaches employed to settle domestic and
transboundary water issues in the ANE region.

IR1: Host country government commitment to CPS established and
maintained.

IR2: Host country knowledge and skills to apply problem solving
methodologies enhanced.

IR3: Stakeholder representation in water resource management broadened.

IR 4: Collaborative problem solving approaches developed, tested, refined,
and disseminated to interested parties.

Annex 3. Threshold Analysis. FORWARD's threshold analysis is included under
separate cover.



Table 1a

STRATEGIC SUPPORT OBJECTIVE: Collaborative Problem-Solving Approaches are

Employed to Settle Domestic and Transboundary Water Issues in the ANE Region

Indicator 1: Number of agreements on track for implementation

Unit of Measure: agreements implemented through new
donor or government contracts or commitments, new
legislation, new policies adopted, or organizational changes

Source: project reports, supported by mission information,
legal codes, signed policy directives, letters of funding
obligation, and organizational charts

Comments: FORWARD's performance will be measured not
only by the number of significant issues that are settled, but
also by whether the agreements are carried out by the
parties. Agreement implementation can take many forms,
including laws enacted, policy changes, new programs
funded, and offices created and institutionalized. The focus
of the indicator is on the sustainability of the agreement
reached by a diverse set of stakeholders.

Checklist: For illustrative purposes, the following is checklist
of anticipated efforts undertaken by the Water Authority of
Jordan to implement agreement concerning the costing of
urban water services for tariff restructuring:

a new department is created by the secretary-general of
WAJ to house the water and wastewater models

WAJ officers are formally appointed to staff the new
department

WAJ staff are trained in using and maintaining the
models

the models are integrated into WAJ’s planning process
for revenue generation and increased efficiency efforts
block pricing for water in Greater Amman is restructured
based on agreement over the costing of water services

Targets: The FORWARD contract indicates that “for at least
three significant water management problems, affected
parties have...begun to implement integrated solutions.” The
project expects to exceed this level during its life. The
number of targets is cumulative over the life of the project.

Critical Assumption: Adequate donor and government
resources will be available to implement any agreements
reached.

Year Planned | Actual
1996-7(B) | O 0
1998 2 5

1999 4

2000-1 6




Table 1b

STRATEGIC SUPPORT OBJECTIVE: Collaborative Problem-Solving Approaches Are Employed to
Settle Domestic and Transboundary Water Issues in the ANE Region

Indicator 2: Number of agreements reached

Unit of Measure: number of water issues Year Planned | Actual
(For FORWARD, a water issue is a longstanding, multiparty dispute 1996-7 0 0

with important implications for policy reform and/or program (B)

implementation for both the host country and USAID.)

Source: written agreements, project reports, and mission activity 1998 3 3
summaries

Comments: FORWARD is working closely with governments and

authorities in the Near East on key domestic issues related to costing
and charging for water services, decentralization and fiscal autonomy,
privatization, water quality, land tenure and water rights, and 1999 5
groundwater management. Agreements over these issues, which

result from collaborative problem-solving approaches, include revisions
in government levels for water costs leading to a restructuring of tariffs, 2000-1 8
policy reforms at the most senior levels of government, and new
program designs, among others. Agreements are anticipated with the
Water Authority of Jordan and the Jordan Valley Authority on the
costing of urban and irrigation water services for tariff restructuring and
on the causes and implications of water quality in the Jordan Valley.
Work continues with stakeholders in Egypt on reaching agreement over
a policy reform agenda and in the West Bank on management of the
Eastern Aquifer. A baseline of zero is considered appropriate.

Checklist: As illustration, the following is a checklist of anticipated

agreements between WAJ and JVA concerning the assessment of the

impact of water quality variations in the Jordan Valley:

= initial scope of work as the framework for discussion

= set of most important water quality parameters

= adequacy and acceptability of existing laboratory and cropping/soil
data

= projections of future water quality

= economic returns for farms and impact on export marketing

= technical options for mixing different water qualities

= practical ways to equitably account for water quality differences

Targets: The FORWARD contract indicates that “for at least three
significant water management problems, affected parties have
produced...integrated solutions.” The project expects to exceed this
level during its life. The number of targets is cumulative over the life of
the project.

Critical Assumption: Sufficient political will exists and political stability
persists to permit stakeholders to reach agreement in good faith.




Table 1c

INTERMEDIATE RESULT 1: Host country government commitment to collaborative

problem-solving established and sustained

Indicator 1.1: The proportion of overall FORWARD funding obligations derived from host

countries/missions is significant and increasing.

Unit of Measure: percentage of FORWARD
incremental, versus core, funding

Source: contract modifications and letters of
implementation

Comments: Although some core funding has been
made available to FORWARD by the ANE Bureau,
the project is expected to depend largely on
incremental funding provided by USAID missions.
This funding is accessible by virtue of formal host
country requests or letters of implementation for and
approval of allocations to FORWARD. An
increasing proportion of the total funding being
provided by missions should serve as a surrogate
indication of the commitment of host country
governments to the project approach, particularly in
those cases where repeated funding is provided.

Targets: An initial level of 50% or more moving to
75% or more in incremental funding seems
reasonable and attainable, and exceeds the
expectations of the project paper.

Critical Assumption: Missions have adequate
funding in their water portfolios to commit to
FORWARD.

Year Planned Actual
1996-7 (B) 35% 58%
1998 >50% 69.7%
1999 >60%

2000-1 >75%




Table 1d

INTERMEDIATE RESULT 1: Host country government commitment to collaborative
problem-solving established and sustained

Indicator 1.2: Number of cases using collaborative problem-solving sought by host country
governments to address water conflicts

Unit of Measure: number of cases sought Year Planned Actual

Source: formal Ietter§ from host country _ 1996-7 (B) 3 6
governments requesting project services, project
reports, mission communication,

Comments: FORWARD's approach is basedona | 1ggg 5 6
close working relationship with host country
governments and other key stakeholders in
identifying critical water issues to address. The

number of cases identified by governments, and
their frequency and seriousness, suggests the 1999 5
degree to which governments believe that

collaborative problem-solving approaches can be
used to settle problems and make decisions with

reasonable likelihood of success. Thus far, for
1996-97, the host countries have identified six cases | 5474 ¢ 5
for FORWARD: cost/tariff restructuring in Greater
Amman, cost/tariff restructuring in the Jordan Valley,
impact of water quality in the Jordan Valley, water
and wastewater policy reform and decentralization in
Egypt, and aquifer management in the West Bank.

Targets: This indicator focuses on the number of
cases identified by governments, but it does not
necessarily imply all that all of these cases are "ripe”
for mediation and that the project will, in fact, bring
its technical resources to bear to address them. The
number of targets presented here represent new
cases identified each year.

Critical Assumption: Host country governments
will have opportunities to identify and request
services and that core and mission funding are
available to carry out initial program design and
implementation.




Approp Acct: DA
Scenario: Base Level

FY 1999 Budget Request by Program/Country
Program/Country: ANE Bureau FORWARD Project
(Enter either DA/CSD; ESF; NIS; or SEED)

S.S. #1: Collaborative Problem Solving Approaches Used to Settle Water Issues in the ANE Region

FY 1999 Request Est. S.O.
Bilateral/ Micro- Agri- Other | Children's Child Infectious Other Est. S.O. | Pipeline
Field Spt Total Enterprise| culture |Economic| Basic Other |[Population| Survival | Diseases | HIV/AIDS | Health Environ D/G Expendi- | End of
Growth |[Education HCD tures FY 99
*) ) o | ©
SO 1: Collaborative Problem Solving Approaches Used to Settle Water Issues in the ANE Region.
Core 573 573
Field 0
573 0 0 0 0 0 0 0 0 0 0 573 0 0 0
SO 2:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 573 0 0 0 0 0 0 0 0 0 0 573 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 573 0 0 0 0 0 0 0 0 0 0 573 0 0 0
FY 99 Request Agency Goal Totals FY 99 Account Distribution (DA only)
Econ Growth 0 Dev. Assist Program 573 Prepare one set of tables for each appropriation Account
Democracy 0 Dev. Assist ICASS Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 573 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account
PHN 0 CSD Program 0
Environment 573 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

07-Apr-99
07:42 AM



Approp Acct: DA
Scenario: Base Level

FY 2000 Budget Request by Program/Country
Program/Country: ANE Bureau FORWARD Project
(Enter either DA/CSD; ESF; NIS; or SEED)

S.S. #1: Collaborative Problem Solving Approaches Used to Settle Water Issues in the ANE Region

FY 2000 Request Est. S.0.
Bilateral/ Micro- Agri- Other |Children's Child Infectious Other Est. S.O. | Pipeline
Field Spt Total Enterprise| culture |Economic| Basic Other |[Population| Survival | Diseases | HIV/AIDS | Health Environ DIG Expendi- End of
Growth | Education HCD tures FY 00
*) ! O 1
SO 1: Collaborative Problem Solving Approaches Used to Settle Water Issues in the ANE Region. Year of Final Oblig:
Core 1,500 1,500
Field 0
1,500 0 0 0 0 0 0 0 0 0 0 1,500 0 0 0
SO 2: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 1,500 0 0 0 0 0 0 0 0 0 0 1,500 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 1,500 0 0 0 0 0 0 0 0 0 0 1,500 0 0 0
FY 00 Request Agency Goal Totals FY 00 Account Distribution (DA only)
Econ Growth 0 Dev. Assist Program 1,500 Prepare one set of tables for each appropriation Account
Democracy 0 Dev. Assist ICASS Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 1,500 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account
PHN 0 CSD Program 0
Environment 1,500 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

07-Apr-99
07:42 AM



FY 2001 Budget Request by Program/Country 07-Apr-99
Program/Country: ANE Bureau FORWARD Project 07:42 AM
Approp Acct: DA (Enter either DA/CSD; ESF; NIS; or SEED)
Scenario: Base Level
S.S. #1: Collaborative Problem Solving Approaches Used to Settle Water Issues in the ANE Region
FY 20001 Request Est. S.0. Future
Bilateral/ Micro- Agri- Other |Children's Child Infectious Other Est. S.O. | Pipeline Cost
Field Spt Total Enterprise| culture |Economic| Basic Other |[Population| Survival | Diseases | HIV/AIDS | Health Environ DIG Expendi- End of (POST-
Growth [[Education HCD tures FY 01 2001)
*) G O 1
SO 1: Collaborative Problem Solving Approaches Used to Settle Water Issues in the ANE Region. Year of Final Oblig:
Core 1,500 1,500
Field 0
1,500 0 0 0 0 0 0 0 0 0 0 1,500 0 0 0 0
SO 2: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 1,500 0 0 0 0 0 0 0 0 0 0 1,500 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 1,500 0 0 0 0 0 0 0 0 0 0 1,500 0 0 0 0
FY 01 Request Agency Goal Totals FY 01 Account Distribution (DA only)
Econ Growth 0 Dev. Assist Program 1,500 Prepare one set of tables for each appropriation Account
Democracy 0 Dev. Assist ICASS Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 1,500 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account
PHN 0 CSD Program 0
Environment 1,500 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0




Table 3

Accessing Global Bureau Services Through Field Support and Buy-Ins

Objective
Name

Field Support and Buy-Ins:

Activity Title & Number Priority *

Duration

Estimated Funding ($000)

FY 2000
Obligated by:

FY 2001
Obligated by:

Operating Unit

Global Bureau Operating Unit

Global Bureau

SSO: Collaborative
Problem Solving
Approaches Used to
Settle Water Issues in
the ANE Bureau

None requested

GRAND TOTAL ...

* For Priorities use high.

, medium-high, medium, medium-low, low

rsw/r401/fldsup99.wk4 - 12/8/98




Workforce Tables

le 4: Workforce Table
Org: AID/W/ANE (FORWARD Project)
End of year On-Board: (.5
Total | Org. Fin. Admin. Con- All | Total | Tota
FY 1999 Estimate | SO1 SO2 SO3 SO4 SO5 SpO1 SpO2 |SO/SpOMgmt. Mgmt Mgmt tract Legal Other [Mgmt.| Staff
OE Funded: 1/
U.S. Direct Hire 0.5 0.5 0| 05
Other U.S. Citizens 0 0 0
FSN/TCN Direct Hire 0 0 0
Other FSN/TCN 0 0 0
Subtotal 0 0 0 0.5 0.5 0 0 0 0 0 0 0| 05
Program Funded 1/
U.S. Citizens 0 0 0
FSNS/TCNs 0 0 0
Subtotal 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Direct Workforce 0 0 0 0.5 0.5 0 0 0 0 0 0 0| 05
TAACS 0 0 0
Fellows 0 0 0
IDIs 0 0 0
Subtotal 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL WORKFORCE 0 0 0 0.5 0.5 0 0 0 0 0 0 0| 05

1/ Excludes TAACS, Fellows, and IDIs




Workforce Tables

Total | Org. Fin. Admin. Con- All | Total | Tota
SO1 SO2 SO3 SO4 SO5 SpO1 SpO2 |SO/SpOMgmt. Mgmt Mgmt tract Lega Other [Mgmt.| Staff

FY 2000 Target

OE Funded: 1/
U.S. Direct Hire 0.5 0.5
Other U.S. Citizens
FSN/TCN Direct Hire
Other FSN/TCN

Ujo O O
oocooo
Ujo O O

Subtotal 0 0 0 0 0 05 0 0.

Program Funded 1/
U.S. Citizens
FSNS/TCNs

Subtotal 0 0 0 0 0 0 0

Total Direct Workforce 0 0 0 0 0 0.5 0

o
o

TAACS
Fellows
IDIs

Subtotal 0 0 0 0 0 0 0

vl jlojloocoo|nnjlooc o
o|lojlooco|lo|looo
vl |lojloocoo|nn|jooc o

TOTAL WORKFORCE 0 0 0 0 0 05 0

o
o

FY 2000 Request

OE Funded: 1/
U.S. Direct Hire 0.5
Other U.S. Citizens
FSN/TCN Direct Hire
Other FSN/TCN

o o
tjoocow
ooooo
o o
oo ow

Subtotal 0 0 0 0 0 05 0

Program Funded 1/
U.S. Citizens
FSNS/TCNs

Subtotal 0 0 0 0 0 0 0

Total Direct Workforce 0 0 0 0 0 05 0

o
o

TAACS
Fellows
IDIs

Subtotal 0 0 0 0 0 0 0

v lojloocoo|nn|jlooo
o|lojlooco|lolooo
v loloocoo|nn|jlooo

TOTAL WORKFORCE 0 0 0 0 0 05 0

o
o

1/ Excludes TAACS, Fellows, and IDIs



Workforce Tables

Org: AID/W/ANE (FOR
End of year On-Board:

FY 2001 Target

/ARD Project)

.5

SO1 SO2 SO3 SO4 SO5 SpOl SpO2

Total
SO/SpO
Staff

Org. Fin. Admin. Con-
Mgmt. Mgmt Mgmt _tract

All
Legd Other

Total
Mgmt.

Total
Staff

OE Funded: ¥/
U.S. Direct Hire
Other U.S. Citizens
FSN/TCN Direct Hire
Other FSN/TCN

0.5

Subtotal

oo oo

Program Funded 1/
U.S. Citizens
FSNS/TCNs

Subtotal

Total Direct Workforce

o

o

TAACS
Fellows
IDIs

Subtotal

TOTAL WORKFORCE

Uljlojloocoo|tn|looc o

o

=R =ll=E=E=R=l=E=E=]

Ul lojloocoo|nn|looc o

o

FY 2001 Request

OE Funded: 1/
U.S. Direct Hire
Other U.S. Citizens
FSN/TCN Direct Hire
Other FSN/TCN

0.5

Subtotal

o o
tjoocow

oo oo

o o
tjoocow

Program Funded I/
U.S. Citizens
FSNS/TCNs

Subtotal

o O o

o oo

o O o

Total Direct Workforce

TAACS
Fellows

IDIs

QO

QO

Subtotal

(=)=}

(=)=}

TOTAL WORKFORCE

O |00 0O |©

1/ Excludes TAACS, Fellows, and IDIs




WASHINGTON OE BY RESOURCE CATEGORY TABLE __

11.8 Special personal services payments Do not|enter dataon thisline.
IPA/Details- IN/PASAS/RSSAs Salaries
Subtotal OC 11.8 0.0 0.0 0.0 0.0 0.0

12.1 Personnel Benefits
IPA/Details-In/PASAYRSSAS Salaries

Subtotal OC 12.1 0.0 0.0 0.0 0.0 0.0
21.0 Travel and transportation of persons Do not|enter dataon thisline.
Training Travel
Operational Travel Do not|enter dataon thisline.

Site Visits - Headquarters Personnel

Site Visits - Mission Personnel
Conferences/Seminars/M eetings/Retreats
Assessment Travel

Impact Evaluation Travel

Disaster Travel (to respond to specific disasters)
Recruitment Travel

Other Operational Travel

Subtotal OC 21.0 0.0 0.0 0.0 0.0 0.0
23.3 Communications, Utilities, and Miscellaneous Char ges Do not|enter data on thisline.
Commercia Time Sharing
Subtotal OC 23.3 0.0 0.0 0.0 0.0 0.0
24.0 Printing & Reproduction Do not|enter data on thisline.
Subscriptions & Publications
Subtotal OC 24.0 0.0 0.0 0.0 0.0 0.0
25.1 Advisory and assistance services Do not|enter data on thisline.

Studies, Analyses, & Evaluations
Management & Professional Support Services
Engineering & Technical Services

Subtotal OC 25.1 0.0 0.0 0.0 0.0 0.0

25.2 Other services Do not|enter dataon thisline.
Non-Federal Audits
Grievances/Investigations
Manpower Contracts
Other Miscellaneous Services
Staff training contracts

Subtotal OC 25.2 0.0 0.0 0.0 0.0 0.0
25.3 Purchase of goods and services from Government accounts Do not|enter data on thisline.
DCAA Audits
HHS Audits

All Other Federal Audits
Reimbursements to Other USAID Accounts
All Other Services from other Gov't. Agencies

Subtotal OC 25.3 0.0 0.0 0.0 0.0 0.0
25.7 Operation & Maintenance of Equipment & Storage
Subtotal OC 25.7 0.0 0.0 0.0 0.0 0.0

25.8 Subsistance and support of persons (contract or Gov't.)
Subtotal OC 25.8 0.0 0.0 0.0 0.0 0.0
26.0 Suppliesand Materials
Subtotal OC 26.0 0.0 0.0 0.0 0.0 0.0

31.0 Equipment
ADP Software Purchases
ADP Hardware Purchases

Subtotal OC 31.0 0.0 0.0 0.0 0.0 0.0

TOTAL BUDGET 0.0 0.0 0.0 0.0 0.0




FORWARD Results Framework

SSO

to Settle Domestic and Tran

Collaborative Problem Solving Approaches Employed

in the ANE Region

sboundary Water Issues

1. Number of agreements on track
for implementation -

2. Number of agreements reached

3. Number of host country
institutions employing CPS in
their operations

[

1

1

|

IR1
Host-Country Government
commitment to CPS established
and maintained

IR2
Host country knowledge and skills
to apply problem solving
methodologies enhanced

IR3 .
Stakeholder representation

in water resource management
broadened

IR 4
Collaborative problem solving approaches

development, tested, refined, and
disseminated to interested parties

|

|

1.1 The proportion of overall FORWARD funding
obligations derived from host countries/
missions is significant and increasing

2.1 Number of host country nationals
(men, women) serving as co-mediators

3.1 Number of key stakeholder groups
with "meaningful" participation in the
decision-making process

4.1 Number of disputes addressed using
FORWARD's approaches by the project
and by others

l

1.2 Number of cases CPS sought by
Government to address water

conflicts
|
1.3 Host countries dedicate
resources in kind to collaborative
problem-solving

2.2 Number of host country
partners with trained staff

with CPS process

3.2 Evaluation rating by stakeholder
groups on the degree of satisfaction ;

]
4.2 Number of training materials
prepared, tested and
disseminated




